COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 06/ 2018

ESTI MATE SUMVARY 09: 39: 25
CONTI D: C20809 ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 20809- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 122.0 DAYS TIME ALLOW 12/15/201 FI XED COVPLETI ON DAl
RAMP BPM | - 25 AND ROCKRI MVON P PERCENT TIME:  42.07 ORI G TIME ALLOW 12/ 15/201 FI XED COVPLETI ON DAT
PRQJECT NO. BR0252- 444
RAMP BPM | - 25 AND ROCKRI MVON P
NAME OF ROAD: 0201
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
RALPH L. WADSWORTH CONSTRUCTI ON COMPANY, LLC. PAY PER OD ENDI NG 06/ 30/ 2018 DATE TIME STARTED 03/01/2018
166 EAST 14000 SOUTH, STE 200 DATE LET 01/ 25/ 2018 DATE WORK BEGAN  03/12/2018
DATE AWARDED 02/ 06/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/06/2018 DATE ACCEPTED
DRAPER UT 84020 (801)617-1753 DATE NOTI CE TO PROCEED 03/01/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 8,864, 351. 71 PARTI Cl PATI NG $ 2,405, 440.39 $ 1, 140, 779. 99
AWARD PRQIJECT AMT: $  8,269,006.74 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 27.14% TOTAL EARNI NGS 2, 405, 440. 39 1,140, 779. 99
FUNDS AVAI LABLE: $ 6,458 911.32 STOCKPI LED MATERI ALS 13, 263. 68 13, 263. 68
GROSS EARNI NGS 2,418, 704. 07 1, 154, 043. 67
TOTAL CLAI M5 $ 0.00 RETAI NAGE -59,181. 31 -32,053. 50
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,359, 522. 76 1,121, 990. 17
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,359, 522. 76 1,121, 990. 17
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,121, 990. 17

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20809-BI D ESTI MATE RUN 07/ 06/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0004 09: 39: 25
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *Cearing and G ubbing 1. 000 0. 750
LS 0. 000 0. 00
80, 000. 00000 0. 750 60, 000. 00
0010 202-00026 Renoval of Slope and Ditch Paving 1, 190. 000 0. 000
SY 0. 000 0. 00
16. 20000 0. 000 0. 00
0015 202-00201 Renoval of Curb 376. 000 0. 000
LF 0. 000 0. 00
8. 53000 0. 000 0. 00
0020 202-00202 Renoval of CGutter 16. 000 0. 000
LF 0. 000 0. 00
23.83000 0. 000 0. 00
0025 202-00203 Renoval of Curb and Gutter 1, 544. 000 0. 000
LF 0. 000 0. 00
2.59000 0. 000 0. 00
0030 202-00210 *Renopval of Concrete Pavenent 1, 000. 000 200. 000
SY 5. 000 187. 80
37.56000 205. 000 7,699. 80
0035 202-00215 *Renoval of Concrete Pavenent (Pl aning) 3,914. 000 623. 000
Sy 0. 000 0. 00
18. 18000 623. 000 11, 326. 14
0040 202-00220 Renoval of Asphalt Mat 59. 000 0. 000
SY 0. 000 0. 00
30. 17000 0. 000 0. 00
0045 202-00250 *Renoval of Pavenent Marking 18, 415. 000 5, 936. 000
SF 0. 000 0. 00
0. 82000 5, 936. 000 4,867.52
0050 202-00700 *Rermoval of Light Standard 15. 000 13. 000
EACH 0. 000 0. 00
347.72000 13. 000 4,520. 36
0055 202-00705 *Renoval of Light Standard Foundation 13. 000 13. 000
EACH 0. 000 0. 00

1, 274. 95000 13. 000 16, 574. 35



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20809- BI D ESTI MATE RUN 07/ 06/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO. 0004 09: 39: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01130 Renoval of Guardrail Type 3 7, 630. 000 7,232.000
LF 0. 000 0. 00
5. 99000 7,232.000 43, 319. 68
0065 202-01300 Renoval of End Anchorage 8. 000 5. 000
EACH 0. 000 0. 00
417. 15000 5. 000 2,085.75
0070 202-04002 dean Cul vert 40. 000 0. 000
EACH 0. 000 0. 00
3, 208. 89000 0. 000 0. 00
0075 203-00010 Uncl assi fied Excavation (Conplete In Place) 8, 570. 000 2,990. 200
(14 5, 201. 300 84, 313. 07
16. 21000 8, 191. 500 132, 784. 22
0080 203-01100 Proof Rolling 40. 000 0. 000
HOUR 9. 000 788.13
87.57000 9. 000 788. 13
0085 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
189. 55000 0. 000 0.00
0090 203-01510 Backhoe 20. 000 0. 000
HOUR 0. 000 0. 00
83. 24000 0. 000 0. 00
0095 203-01550  Dozi ng 20. 000 0. 000
HOUR 0. 000 0. 00
299. 83000 0. 000 0.00
0100 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0. 00
104. 43000 0. 000 0. 00
0105 203-01597 *Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
299. 50000 0. 000 0.00
0110 203-01622 *Sweepi ng (Wth Pickup Broom 20. 000 16. 500
HOUR 0. 000 0. 00

147. 13000 16. 500 2,427.65



CONTI D

CAT NO0200

0115 203-02330

0116

900- 00004

0120

208- 00002

0125

208- 00020

0130

208- 00035

0135

208- 00045

0140

208- 00070

0145

208- 00103

0150

208- 00105

0155

208- 00107

0160 208-00207

C20809
20809-BI D
BR0252- 444
| TEM
DESCRI PTI ON
ROADWAY
Laborer

Added Item (Cubic Yard)/

*Erosion Log Type 1 (12 Inch)

*Silt Fence

*Aggr egat e Bag

Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Renoval of Trash

Er osi on Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
30. 85000
356. 000
cy
21. 00000
665. 000
LF
3. 51000
300. 000
LF
1. 31000
1, 340. 000
LF
4. 16000
3. 000
EACH
1, 760. 68000
2.000
EACH
5, 288. 13000
117. 000
HOUR
47.77000
39. 000
HOUR
112. 21000
40. 000
HOUR
115. 45000
290. 000
DAY

164. 37000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
54. 000
54. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

274.000
0. 000

274.000

1. 000
2.000
3. 000

2.000
0. 000
2.000

78.500
6. 000
84. 500

15. 000
0. 000
15. 000

40. 000
0. 000
40. 000

10. 000
5. 000
15. 000
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ESTI MATE RUN 07/ 06/ 2018

1,134

3,521.

286.

821.

.00

00

.00

.00

.00

36

.00

62

.00

.00

85

09:39: 25

AMOUNT

1,134

421.

1,139

5,282

10, 576

4,036

1,683

4,618

2,465

.00

00

20

.00

84

04

26

57

15

00

55



CONTI D

CAT NO0200

0165

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

210- 00750

210- 00815

210- 04010

210- 04020

210- 04025

210- 04035

212-00006

212-00032

213-00003

213- 00061

240- 00010

C20809
20809-BID
BR0252- 444

| TEM
DESCRI PTI ON

ROADWAY

*Reset Light Standard

*Reset

Si gn Panel

Adj ust

Manhol e

*Modi fy Inlet

*Modi fy Structure

*Modi fy Guardrail

(Speci al )

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free)

*Mul ch Tackifier

*Renpoval of Nests

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
15. 000
EACH
1, 448. 81000
8. 000
EACH
58. 83000
3. 000
EACH
2, 139. 26000
19. 000
EACH
2, 813. 14000
2.000
EACH
6, 066. 98000
4,561. 000
LF
16. 15000
2. 250
ACRE
819. 64000
2. 250
ACRE
2, 235. 38000
2. 250
ACRE
460. 22000
450. 000
LB
1. 75000
0. 000
HOUR

120. 35000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 06/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:39: 25

AMOUNT

5,626

12,133

.00

.00

.00

28

96

.00

.00

.00

.00

.00

.00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20809- BI D ESTI MATE RUN 07/ 06/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO. 0004 09: 39: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 240-00020 *Netting 0. 000 0. 000
5% 0. 000 0. 00
15. 59000 0. 000 0. 00
0225 304-06007  Aggregate Base Course (Cl ass 6) 1,188. 000 0. 000
cY 1, 188. 000 79, 928. 64
67. 28000 1, 188. 000 79, 928. 64
0230 403-00721 *Hot M x Asphalt (Patching) (Asphalt) 1, 685. 000 0. 000
SY 57. 000 1,870.17
32. 81000 57. 000 1, 870. 17
0235 403-34871 *Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 5, 471. 000 0. 000
TON 0. 000 0. 00
120. 29000 0. 000 0. 00
0240 403-36721 *Hot M x Asphalt (G ading ST)(75) (PG 58-28) 10, 424. 000 0. 000
TON 2,341.580 256, 075. 19
109. 36000 2,341.580 256, 075. 19
0245 411-10255 *Enul sified Asphalt (S| ow Setting) 9, 306. 000 0. 000
GAL 338. 000 1, 108. 64
3. 28000 338. 000 1,108. 64
0250 412-01250  Concrete Pavenment (12-1/2 Inch) 1, 000. 000 200. 000
SY 5. 000 565. 65
113. 13000 205. 000 23,191. 65
0255 507-00000 Concrete Slope and Ditch Paving 209. 000 0. 000
cY 0. 000 0. 00
576. 87000 0. 000 0. 00
0260 601-40401  *Structural Concrete Stain 17, 564. 000 0. 000
SF 1, 856. 400 2,673.22
1. 44000 1, 856. 400 2,673.22
0265 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 443. 000 443. 000
LF 0. 000 0. 00
90. 92000 443. 000 40, 277. 56
0270 604-26005 Vane Grate Inlet (Double) (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00

4,813. 33000 3. 000 14, 439. 99



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20809- BI D ESTI MATE RUN 07/ 06/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO. 0004 09: 39: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 2,382. 000 0. 000
LF 0. 000 0. 00
20. 43000 0. 000 0. 00
0280 606-00710 *Quardrail Type 7 (Style CA) 67.000 0. 000
LF 0. 000 0. 00
70. 04000 0. 000 0.00
0285 606-00740 *Cuardrail Type 7 (Style CE) 2, 064. 000 0. 000
LF 1, 860. 000 171, 380. 40
92. 14000 1, 860. 000 171, 380. 40
0290 606-00741 *Quardrail Type 7 (Style CE) (Special) 322. 000 0. 000
LF 108. 000 33, 045. 84
305. 98000 108. 000 33, 045. 84
0295 606-01340 *End Anchorage Type 3D 2.000 0. 000
EACH 0. 000 0. 00
1, 048. 24000 0. 000 0. 00
0300 606-01370 *Transition Type 3G 15. 000 0. 000
EACH 0. 000 0. 00
1, 929. 61000 0. 000 0.00
0305 606-01380 *Transi tion Type 3H 10. 000 0. 000
EACH 0. 000 0. 00
1, 200. 12000 0. 000 0. 00
0310 606-01460 *Medi an Ter m nal 1. 000 0. 000
EACH 0. 000 0. 00
4, 587. 64000 0. 000 0.00
0315 607-11525 Fence (Plastic) 475. 000 0. 000
LF 0. 000 0. 00
2.57000 0. 000 0. 00
0320 609-21010 *Curb and Gutter Type 2 (Section |-B) 285. 000 0. 000
LF 0. 000 0. 00
25. 67000 0. 000 0.00
0325 609-21020 *Curb and Gutter Type 2 (Section |I-B) 1, 259. 000 0. 000
LF 0. 000 0. 00

29.79000 0. 000 0. 00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20809- BI D ESTI MATE RUN 07/ 06/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO. 0004 09: 39: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 609-23000 *Cutter (Special) 16. 000 0. 000
LF 0. 000 0. 00
23.53000 0. 000 0. 00
0335 609-40042 *Curb Type 4 (Special)(Vertical) 376. 000 0. 000
LF 0. 000 0. 00
23. 64000 0. 000 0.00
0340 609-60011  *Curb Type 6 (Section M 3,229. 000 0. 000
LF 0. 000 0. 00
10. 94000 0. 000 0. 00
0344 613-00206 2 In Elec Cond (Bored) 220. 000 0. 000
LF 130. 000 3,588. 00
27. 60000 130. 000 3,588. 00
0345 613-00306 *3 Inch Electrical Conduit (Bored) 0. 000 0. 000
LF 0. 000 0. 00
32. 45000 0. 000 0. 00
0350 613-01200 *2 Inch Electrical Conduit (Plastic) 2,910. 000 385. 000
LF 2,284.000 26,471. 56
11. 59000 2, 669. 000 30,933.71
0355 613-07000  *Pull Box (Special) 8. 000 0. 000
EACH 0. 000 0. 00
579. 52000 0. 000 0. 00
0360 613-07002 *Type Two Pull Box 3. 000 0. 000
EACH 0. 000 0. 00
579. 52000 0. 000 0.00
0365 613-07070 *EMS Bal | Marker 3. 000 0. 000
EACH 0. 000 0. 00
57. 95000 0. 000 0. 00
0370 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
41, 725. 75000 0. 000 0.00
0375 613-10015 *Breakaway Wring System 15. 000 0. 000
EACH 0. 000 0. 00

98. 52000 0. 000 0. 00



CONTI D:

PREV QTY/

CAT NO0200

0380

0385

0386

0390

0395

0400

0405

0410

0415

0420

0421

613-40010

613-40012

900- 00007

614- 00011

614-01502

614- 72740

614- 72745

621- 00450

625- 00000

626- 00000

626- 00005

C20809

BR0252- 444

20809-BID

| TEM
DESCRI PTI ON

ROADWAY

*Li ght Standard Foundati on

*Li ght

St andard Foundation Speci al

Added I tem (Each)/

*Si gn Panel

(Class 1)

* St eel

Sign Support (2-1nch Round)(Post & Socket)

*Bl ank Qut

Si gn(LED) ( Si ngl e Faced)

*Bl ank Qut

Si gn Mounting Support & Wring

*Det our

Pavenent

*Construction Surveying

*Mobi | i zati on

Mobi | i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
1, 854. 48000
11. 000
EACH
1, 390. 86000
28. 000
EACH
718. 75000
9. 000
SF
37. 44000
63. 000
LF
26. 74000
2.000
EACH
5, 447. 53000
2.000
EACH
1, 159. 05000
3, 125. 000
%
1. 00000
1. 000
LS

200, 000. 00000

1. 000
LS
1, 060, 000. 00000

4.000

250. 00000

QrY TH'S PERI OD
QTY TO DATE

3, 125.
3, 125.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 312
. 068
. 380

. 340
. 068
. 408

. 000
. 000
. 000
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ESTI MATE RUN 07/ 06/ 2018

5, 563.

190, 625.

13, 600.

72, 080.

250.

.00

44

.00

.00

.00

.00

.00

00

00

00

09:39: 25

AMOUNT

5, 563.

190, 625.

76, 000.

432, 480.

250.

.00

44

.00

.00

.00

.00

.00

00

00

00

00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20809- BI D ESTI MATE RUN 07/ 06/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO. 0004 09: 39: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0425 627-00009 *Modified Epoxy Pavenent Marking(lnlaid) 86. 000 0. 000
GAL 0. 000 0. 00
245. 40000 0. 000 0. 00
0430 627-00011 *Pavement Mar ki ng Paint (Waterborne) 399. 000 273. 000
GAL 0. 000 0. 00
130. 96000 273. 000 35,752.08
0435 627-01001 *Preformed Plastic Pavement Marking (Type I) 1, 774. 000 0. 000
SF 0. 000 0. 00
13. 09000 0. 000 0. 00
0440 627-02010 *Preformed Plastic Pavement Marking (Type I1) (Inlaid) 2,125. 000 0. 000
SF 0. 000 0.00
16. 36000 0. 000 0. 00
0445 627-30405  *Preformed Thernopl astic Pavenment Marking 179. 000 0. 000
(Wor d- Symbol )
SF 0. 000 0.00
18. 54000 0. 000 0. 00
0450 627-30410 *Preforned Thernopl astic Pavenment Marking (Xwal k- St op 254. 000 0. 000
Li ne
'ne) SF 0. 000 0. 00
13. 09000 0. 000 0. 00
0455 627-40003  *Methyl Methacryl ate Pavement Marking (Inlaid) 2, 263. 000 0. 000
SF 0. 000 0. 00
27. 27000 0. 000 0. 00
0460 630- 00000 *Fl aggi ng 200. 000 0. 000
HOUR 0. 000 0. 00
33. 05000 0. 000 0. 00
0465 630-00007 *Traffic Control Inspection 75. 000 41.000
DAY 24.000 2,549.52
106. 23000 65. 000 6, 904. 95
0470 630-00012 *Traffic Control Management 215. 000 34. 000
DAY 11. 000 15, 581. 06
1, 416. 46000 45. 000 63, 740. 70
0475 630-00015  *Uniformed Traffic Control Coordination 0. 000 0. 000
HOUR 0. 000 0. 00

11. 80000 0. 000 0. 00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20809- BI D ESTI MATE RUN 07/ 06/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO. 0004 09: 39: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0480 630-80001 *Fl ashi ng Beacon (Portabl e) 24.000 6. 000
EACH 0. 000 0.00
944. 30000 6. 000 5, 665. 80
0485 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
94. 43000 0. 000 0. 00
0490 630-80341  *Construction Traffic Sign (Panel Size A) 41. 000 16. 500
EACH 4.000 377.72
94. 43000 20.500 1, 935. 82
0495 630-80342  *Construction Traffic Sign (Panel Size B) 55. 000 27.500
EACH 0. 000 0. 00
94. 43000 27.500 2,596. 82
0500 630-80343  *Construction Traffic Sign (Panel Size C) 38. 000 16. 000
EACH 3. 000 283.29
94. 43000 19. 000 1,794.17
0505 630-80350 *Vertical Panel 80. 000 40. 000
EACH 0. 000 0. 00
35. 41000 40. 000 1,416. 40
0510 630-80355 *Portabl e Message Sign Panel 3. 000 1.500
EACH 0. 000 0. 00
7,082. 28000 1.500 10, 623. 42
0515 630-80358  *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
ype) EACH 0. 000 0. 00
1,298. 42000 2.000 2,596. 84
0520 630-80360  *Drum Channel i zi ng Device 100. 000 31.000
EACH 0. 000 0.00
35. 41000 31. 000 1,097.71
0525 630- 80367 *Portable Traffic Speed Monitor 4. 000 2.000
EACH 0. 000 0. 00
2, 360. 76000 2.000 4,721.52
0530 630-80370  Concrete Barrier (Temporary) 14, 000. 000 5, 340. 000
LF 0. 000 0.00

25. 94000 5, 340. 000 138, 519. 60



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20809- BI D ESTI MATE RUN 07/ 06/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO. 0004 09: 39: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0535 630-80378 dare Screen (Tenporary) 4, 140. 000 0. 000
LF 0. 000 0. 00
18. 30000 0. 000 0. 00
0540 630-80380 *Traffic Cone 200. 000 100. 000
EACH 0. 000 0. 00
9. 44000 100. 000 944. 00
0545 630-85010  *lnpact Attenuator (Tenporary) 12. 000 1.000
EACH 1. 500 3,541. 14
2, 360. 76000 2.500 5,901. 90
0550 630-85040 *| mpact Attenuator (Truck Mounted Attenuator) 1. 000 0.500
(Tenpor ary)
EACH 0. 000 0. 00
64, 920. 91000 0.500 32, 460. 46
0555 632- 00000 Ni ght Work Lighting 1. 000 0. 200
LS 0. 000 0. 00
50, 000. 00000 0. 200 10, 000. 00
0560 700-70010 F/ A M nor Contract Revisions 309, 266. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700-70011 F/ A Partnering 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0570 700-70012 F/ A Asphalt Pavenent |ncentive 37, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0575 700- 70016 F/ A Fuel Cost Adjustnent 16, 500. 000 0. 000
FA 2,062. 230 2,062. 23
1. 00000 2,062. 230 2,062. 23
0580 700-70018 F/ A Roadway Snoot hness Incentive 36, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 41, 000. 000 0. 000
FA 6, 398. 780 6,398. 78

1. 00000 6, 398. 780 6,398. 78



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20809- BI D ESTI MATE RUN 07/ 06/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO. 0004 09: 39: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0590 700-70023 F/ A On-The-Job Trai nee 3, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700-70034 F/ A Coring and Patching 120, 000. 000 0. 000
FA 5,112. 680 5,112. 68
1. 00000 5,112. 680 5,112.68
0600 700-70190 F/ A Electric Service 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700-70230 F/ A Conmmuni cati on Lines 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0610 700- 70380 F/ A Erosion Control 2, 700. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0612 900- 00006 Added Item (Dol lar)/ P/R Wrking Tine Viol ation -450. 000 -450. 000
DOL 0. 000 0. 00
1. 00000 -450. 000 -450. 00

CAT 0200 CURRENT AMI $ 6,992, 036.86 $ 985, 785.00 $ 2,038, 737. 79
CAT NO0300 1-17-NH

0615 202-00217 *Renpve Concrete Pavenment (Pl aning) (Special) 1, 369. 000 44. 000
SY 9. 000 89. 55
9. 95000 53. 000 527.35
0620 202-00426 *Renoval of Bridge Railing (Special) 163. 000 81.420
LF 0. 000 0. 00
64. 75000 81.420 5,271.95
0625 202-00453  Renoval of Portions of Present Structure (Cl ass 2) 21. 000 0. 000
5% 0. 000 0.00
153. 85000 0. 000 0. 00
0630 202- 00504 Renoval of Expansion Device 309. 000 0. 000
LF 102. 000 12, 475. 62

122. 31000 102. 000 12, 475. 62



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20809- BI D ESTI MATE RUN 07/ 06/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO. 0004 09: 39: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 I-17-NH

0635 206- 00065 Structure Backfill (FlowFill) 50. 000 0. 000
cY 50. 000 7,276.50
145. 53000 50. 000 7,276.50
0640 210-04020 *Modi fy Inlet 2.000 0. 000
EACH 2.000 5, 626. 28
2,813. 14000 2. 000 5, 626. 28
0645 515-00120  *Waterproofing (Menbrane) 4, 354. 000 0. 000
Sy 1, 475. 000 28, 246. 25
19. 15000 1, 475. 000 28, 246. 25
0650 518-01004 Bri dge Expansion Device (0-4 Inch) 309. 000 0. 000
LF 102. 000 18, 635. 40
182. 70000 102. 000 18, 635. 40
0650 MATERI AL ALLOWANCE Expansi on Devi ce 0. 000
LF 207. 000 1, 566. 99
7.57000 207. 000 1, 566. 99
0655 518- 03000 Sawi ng and Seal i ng Bridge Joint 309. 000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
0660 601-06100 Concrete (Patching) 44. 000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
0665 601-40401 *Structural Concrete Stain 1, 301. 000 0. 000
SF 0. 000 0. 00
1. 44000 0. 000 0. 00
0670 602-00020 *Reinforcing Steel (Epoxy Coated) 5,102. 000 0. 000
LB 1, 249. 000 1,199. 04
0. 96000 1, 249. 000 1, 199. 04
0675 606-10705 *Bridge Rail Type 7 (Special) 163. 000 61. 830
LF 19. 250 2,400. 09

124. 68000 81.080 10, 109. 05



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20809- BI D ESTI MATE RUN 07/ 06/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO. 0004 09: 39: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 I-17-NH

0680 625-00100 *Gound Penetrating Radar Survey 4,379. 000 1, 245. 000
SF 0. 000 0.00
0. 45000 1, 245. 000 560. 25

CAT 0300 CURRENT AMI $  273,162.46 $ 77,515.72% 91, 494. 68
CAT NO0301 1-17-NI

0685 202-00217 *Renpbve Concrete Pavement (Planing) (Special) 1, 367. 000 15. 000
SY 0. 000 0. 00
9. 95000 15. 000 149. 25
0690 202- 00426 Renoval of Bridge Railing (Special) 183. 000 79.170
LF 0. 000 0.00
64. 75000 79.170 5,126. 26
0695 202-00453 Renoval of Portions of Present Structure (d ass 2) 21.000 0. 000
SY 0. 000 0. 00
153. 85000 0. 000 0. 00
0700 202-00504 Renoval of Expansion Device 324. 000 104. 000
LF 0. 000 0.00
122. 31000 104. 000 12,720. 24
0705 206- 00065 Structure Backfill (FlowFill) 41. 000 0. 000
cY 0. 000 0. 00
145. 53000 0. 000 0. 00
0710 210-04020 *Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2,813. 14000 0. 000 0. 00
0715 515-00120  *Waterproofing (Menbrane) 4, 366. 000 0. 000
SY 0. 000 0. 00
19. 15000 0. 000 0. 00
0720 518-01004 Bri dge Expansion Device (0-4 I|nch) 324.000 0. 000
LF 0. 000 0.00
182. 70000 0. 000 0. 00
0720 MATERI AL ALLOMNCE Expansi on Devi ce 0. 000
LF 324. 000 2,339. 28

7.22000 324. 000 2,339. 28



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20809- BI D ESTI MATE RUN 07/ 06/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO. 0004 09: 39: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 1-17-NI

0725 518-03000 Sawi ng and Seal i ng Bridge Joint 324.000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
0730 601-06100 Concrete (Patching) 46. 000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
0735 601-40401  *Structural Concrete Stain 1, 463. 000 0. 000
SF 0. 000 0. 00
1. 44000 0. 000 0. 00
0740 602-00020 *Reinforcing Steel (Epoxy Coated) 5, 528. 000 0. 000
LB 0. 000 0. 00
0. 96000 0. 000 0. 00
0745 606- 10705 *Bridge Rail Type 7 (Special) 183. 000 47.000
LF 32. 330 4,030. 90
124. 68000 79. 330 9, 890. 86
0750 613-00200 *2 Inch Electrical Conduit 158. 000 73.000
LF 0. 000 0. 00
11. 59000 73. 000 846. 07
0755 625-00100 *Gound Penetrating Radar Survey 4, 530. 000 1, 362. 000
SF 0. 000 0.00
0. 45000 1, 362. 000 612. 90
CAT 0301 CURRENT AMT $ 281,364.76 $ 6,370.18 % 31, 684. 86

CAT NO0302 1-17-NJ

0760 202-00217 *Renpve Concrete Pavement (Planing) (Special) 565. 000 0. 000
SY 0. 000 0. 00
9. 95000 0. 000 0. 00
0765 202-00426 Renoval of Bridge Railing (Special) 202. 000 0. 000
LF 0. 000 0.00
64. 75000 0. 000 0. 00
0770 202-00453 Renoval of Portions of Present Structure (O ass 2) 25. 000 0. 000
5% 0. 000 0. 00

153. 85000 0. 000 0.00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20809- BI D ESTI MATE RUN 07/ 06/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO. 0004 09: 39: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 1-17-NJ

0775 202-00504 Renopval of Expansion Device 160. 000 0. 000
LF 0. 000 0. 00
122. 31000 0. 000 0. 00
0780 206- 00065 Structure Backfill (FlowFill) 22. 000 0. 000
cY 0. 000 0. 00
145. 53000 0. 000 0. 00
0785 210- 04020 *Modi fy Inlet 2. 000 0. 000
EACH 0. 000 0. 00
2,813. 14000 0. 000 0. 00
0790 509-08102 Provi de Tenporary Support 2.000 0. 000
EACH 0. 000 0. 00
4, 906. 78000 0. 000 0. 00
0795 515-00120  *Waterproofing (Menbrane) 2,505. 000 0. 000
Sy 0. 000 0. 00
19. 15000 0. 000 0. 00
0800 518-01004 Bri dge Expansion Device (0-4 Inch) 160. 000 0. 000
LF 0. 000 0. 00
182. 70000 0. 000 0. 00
0800 MATERI AL ALLOWANCE Expansi on Device 0. 000
LF 160. 000 4,678. 40
29. 24000 160. 000 4,678. 40
0805 518- 03000 Sawi ng and Seal i ng Bridge Joint 160. 000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
0810 601-06100 Concrete (Patching) 25. 000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
0815 601-40401 *Structural Concrete Stain 1, 615. 000 0. 000
SF 0. 000 0. 00
1. 44000 0. 000 0. 00
0820 602-00020 *Reinforcing Steel (Epoxy Coated) 2, 944. 000 0. 000
LB 0. 000 0. 00

0. 96000 0. 000 0. 00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20809- BI D ESTI MATE RUN 07/ 06/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO. 0004 09: 39: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 1-17-NJ

0825 606- 10705 *Bridge Rail Type 7 (Special) 202. 000 0. 000
LF 0. 000 0. 00
124. 68000 0. 000 0. 00
0830 613-00200 *2 Inch Electrical Conduit 206. 000 0. 000
LF 0. 000 0. 00
11. 59000 0. 000 0. 00
0835 625-00100 *Gound Penetrating Radar Survey 2,520. 000 0. 000
SF 0. 000 0. 00
0. 45000 0. 000 0. 00
CAT 0302 CURRENT AMT $ 186,341.69% 4,678.40 % 4,678. 40

CAT NO0303 1-17-NK

0840 202-00217 *Renpve Concrete Pavement (Planing) (Special) 462. 000 0. 000
SY 0. 000 0. 00
9. 95000 0. 000 0. 00
0845 202- 00426 Renoval of Bridge Railing (Special) 129. 000 64.170
LF 0. 000 0.00
64. 75000 64.170 4,155.01
0850 202-00453 Renoval of Portions of Present Structure (C ass 2) 18. 000 0. 000
SY 0. 000 0. 00
153. 85000 0. 000 0. 00
0855 202-00504 Renoval of Expansion Device 144. 000 48. 000
LF 0. 000 0.00
122. 31000 48. 000 5, 870. 88
0860 206- 00065 Structure Backfill (FlowFill) 39. 000 0. 000
cY 4. 000 582.12
145. 53000 4.000 582.12
0865 210-04020 *Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0.00
2,813. 14000 0. 000 0. 00
0870 515-00120  *Waterproofing (Menbrane) 1, 327. 000 0. 000
Sy 443. 000 8, 483. 45

19. 15000 443. 000 8, 483. 45



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 20809- BI D ESTI MATE RUN 07/ 06/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO. 0004 09: 39: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 1-17-NK

0875 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 144. 000 0. 000
LF 0. 000 0. 00
154. 09000 0. 000 0. 00
0880 518- 03000 Sawi ng and Seal i ng Bridge Joint 144. 000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
0885 601-06100 Concrete (Patching) 22.000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
0890 601-40401 *Structural Concrete Stain 783. 000 0. 000
SF 0. 000 0. 00
1. 44000 0. 000 0. 00
0895 602-00020 *Reinforcing Steel (Epoxy Coated) 2,221.000 0. 000
LB 401. 000 384. 96
0. 96000 401. 000 384. 96
0900 606-10705 *Bridge Rail Type 7 (Special) 65. 000 51. 080
LF 12. 820 1, 598. 40
124. 68000 63. 900 7,967. 05
0905 606-11032 *Bridge Rail Type 10M ( Speci al) 65. 000 0. 000
LF 0. 000 0. 00
73. 24000 0. 000 0. 00
0910 625-00100 *Gound Penetrating Radar Survey 4, 379. 000 1, 386. 000
SF 0. 000 0. 00
0. 45000 1, 386. 000 623. 70

CAT 0303 CURRENT AMT $ 120, 365.88 % 11,048.93 % 28, 067. 17
CAT NO0304 1-17-NL

0915 202-00217 *Renpbve Concrete Pavenment (Pl aning) (Special) 356. 000 73. 000
5% 0. 000 0.00
9. 95000 73.000 726. 35
0920 202-00426 Renoval of Bridge Railing (Special) 129. 000 64.170
LF 0. 000 0. 00

64. 75000 64.170 4,155.01



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 20809- BI D ESTI MATE RUN 07/ 06/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO. 0004 09: 39: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 1-17-NL

0925 202-00453  Renoval of Portions of Present Structure (Cl ass 2) 18. 000 0. 000
SY 0. 000 0. 00
153. 85000 0. 000 0. 00
0930 202- 00504 Renoval of Expansion Device 144. 000 48. 000
LF 0. 000 0. 00
122. 31000 48. 000 5, 870. 88
0935 206- 00065 Structure Backfill (FlowFill) 39. 000 0. 000
cY 0. 000 0. 00
145. 53000 0. 000 0. 00
0940 210-04020 *Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2,813. 14000 0. 000 0. 00
0945 515-00120  *Waterproofing (Menbrane) 1, 327. 000 0. 000
SY 0. 000 0.00
19. 15000 0. 000 0. 00
0950 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 144.000 0. 000
LF 0. 000 0. 00
154. 09000 0. 000 0. 00
0955 518-03000 Sawi ng and Seal ing Bridge Joint 144. 000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
0960 601-06100 Concrete (Patching) 22.000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
0965 601-40401  *Structural Concrete Stain 784. 000 0. 000
SF 0. 000 0.00
1. 44000 0. 000 0. 00
0970 602-00020 *Reinforcing Steel (Epoxy Coated) 2,221.000 0. 000
LB 0. 000 0. 00
0. 96000 0. 000 0. 00
0975 606-10705 *Bridge Rail Type 7 (Special) 65. 000 65. 000
LF 0. 000 0.00

124. 68000 65. 000 8,104. 20



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 20809- BI D ESTI MATE RUN 07/ 06/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO. 0004 09: 39: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 1-17-NL

0980 606-11032 *Bridge Rail Type 10M ( Speci al) 65. 000 0. 000
LF 0. 000 0. 00
73. 24000 0. 000 0. 00
0985 613-00200 *2 Inch Electrical Conduit 129. 000 0. 000
LF 0. 000 0. 00
11. 59000 0. 000 0. 00
0990 625-00100 *Gound Penetrating Radar Survey 4,379. 000 1, 386. 000
SF 0. 000 0. 00
0. 45000 1, 386. 000 623. 70
CAT 0304 CURRENT AMT $ 120,807.73 % 0.00% 19, 480. 14

CAT NOO0305 1-17-NN

0995 202-00217 *Renpve Concrete Pavement (Planing) (Special) 785. 000 93. 000
Sy 4.000 39. 80
9. 95000 97. 000 965. 15
1000 202-00426 Renoval of Bridge Railing (Special) 134. 000 68. 080
LF 0. 000 0.00
64. 75000 68. 080 4,408. 18
1005 202-00453 Renoval of Portions of Present Structure (Class 2) 19. 000 0. 000
SY 0. 000 0. 00
153. 85000 0. 000 0. 00
1010 202-00504 Renoval of Expansion Device 211. 000 38. 000
LF 38. 000 4,647.78
122. 31000 76. 000 9, 295. 56
1015 202- 06530 Clean Drain Pipe (Special) 1. 000 0. 000
EACH 0. 000 0. 00
2,139. 26000 0. 000 0. 00
1020 206- 00065 Structure Backfill (FlowFill) 39. 000 0. 000
cY 5. 000 727.65
145. 53000 5. 000 727. 65
1025 210-04020 *Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00

2,813. 14000 0. 000 0.00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 20809- BI D ESTI MATE RUN 07/ 06/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO. 0004 09: 39: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 1-17-NN

1030 513-00690 Bridge Drain (Special) 1. 000 0. 000
EACH 0. 000 0. 00
2,193. 66000 0. 000 0. 00
1035 515-00120  *Waterproofing (Menbrane) 4, 063. 000 0. 000
SY 1, 392. 000 26, 656. 80
19. 15000 1, 392. 000 26, 656. 80
1040 518-01004 Bri dge Expansion Device (0-4 |nch) 211. 000 0. 000
LF 76. 000 13, 885. 20
182. 70000 76.000 13, 885. 20
1045 518-03000 Sawi ng and Seal i ng Bridge Joint 211. 000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
1050 601-06100 Concrete (Patching) 31.000 0. 000
cY 0. 000 0.00
440. 00000 0. 000 0. 00
1055 601-40401 *Structural Concrete Stain 814. 000 0. 000
SF 0. 000 0. 00
1. 44000 0. 000 0. 00
1060 602-00020 *Reinforcing Steel (Epoxy Coated) 3, 143. 000 0. 000
LB 933. 000 895. 68
0. 96000 933. 000 895. 68
1065 606-10705 *Bridge Rail Type 7 (Special) 69. 000 69. 000
LF 0. 000 0. 00
124. 68000 69. 000 8,602. 92
1070 606-11032 *Bridge Rail Type 10M (Speci al) 67. 000 0. 000
LF 0. 000 0.00
73. 24000 0. 000 0. 00
1075 625-00100 *Ground Penetrating Radar Survey 4, 304. 000 1, 330. 000
SF 0. 000 0. 00
0. 45000 1, 330. 000 598. 50

CAT 0305 CURRENT AMT $ 212,316.04 % 46,852.91% 66, 035. 64



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 20809- BI D ESTI MATE RUN 07/ 06/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO. 0004 09: 39: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 1-17-NO

1080 202-00217 *Renopve Concrete Pavement (Pl aning) (Special) 268. 000 236. 000
Sy 0. 000 0. 00
9. 95000 236. 000 2,348. 20
1085 202-00426 Renoval of Bridge Railing (Special) 131. 000 68. 420
LF 0. 000 0. 00
64. 75000 68. 420 4, 430. 20
1090 202-00453 Renpval of Portions of Present Structure (O ass 2) 19. 000 0. 000
Sy 0. 000 0. 00
153. 85000 0. 000 0. 00
1095 202- 00504 Renoval of Expansion Device 211. 000 68. 500
LF 0. 000 0. 00
122.31000 68. 500 8,378.24
1100 202-06530 Cean Drain Pipe (Special) 4.000 0. 000
EACH 0. 000 0. 00
2,139. 26000 0. 000 0. 00
1105 206-00065 Structure Backfill (FlowFill) 38. 000 0. 000
cY 0. 000 0. 00
145. 53000 0. 000 0. 00
1110 513-00690 Bridge Drain (Special) 4.000 0. 000
EACH 2.000 4,387.32
2,193. 66000 2.000 4,387.32
1115 515-00120 *\Wat er proofi ng (Menbrane) 4, 054. 000 0. 000
SY 0. 000 0. 00
19. 15000 0. 000 0. 00
1120 518-01004 Bri dge Expansion Device (0-4 I|nch) 211. 000 0. 000
LF 0. 000 0. 00
182. 70000 0. 000 0. 00
1125 518-03000 Sawi ng and Seal i ng Bridge Joint 211. 000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
1130 601-06100 Concrete (Patching) 31.000 0. 000
cY 0. 000 0. 00

440. 00000 0. 000 0. 00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 20809- BI D ESTI MATE RUN 07/ 06/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO. 0004 09: 39: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 1-17-NO

1135 601-40401  *Structural Concrete Stain 799. 000 0. 000
SF 0. 000 0. 00
1. 44000 0. 000 0. 00
1140 602-00020 *Reinforcing Steel (Epoxy Coated) 3, 143. 000 0. 000
LB 0. 000 0. 00
0. 96000 0. 000 0. 00
1145 606- 10705 *Bridge Rail Type 7 (Special) 68. 000 68. 000
LF 0. 000 0.00
124. 68000 68. 000 8,478. 24
1150 606-11032 *Bridge Rail Type 10M (Special) 66. 000 0. 000
LF 0. 000 0. 00
73.24000 0. 000 0. 00
1155 613-00200 *2 Inch Electrical Conduit 131. 000 69. 000
LF 0. 000 0.00
11. 59000 69. 000 799.71
1160 625-00100 *Ground Penetrating Radar Survey 4,228. 000 1, 311. 000
SF 0. 000 0. 00
0. 45000 1, 311. 000 589. 95
CAT 0306 CURRENT AMT $ 218,109.95 % 4,387.32% 29, 411. 86

CAT NO0307 1-17-NQ

1165 202-00217 *Renove Concrete Pavenent (Planing) (Special) 492. 000 0. 000
Sy 0. 000 0. 00
9. 95000 0. 000 0. 00
1170 202-00426 Renoval of Bridge Railing (Special) 131. 000 65. 330
LF 0. 000 0. 00
64. 75000 65. 330 4,230.12
1175 202-00453  Renoval of Portions of Present Structure (O ass 2) 23. 000 0. 000
5% 0. 000 0. 00
153. 85000 0. 000 0. 00
1180 202- 00504 Renoval of Expansion Device 148. 000 54. 000
LF 0. 000 0. 00

122. 31000 54. 000 6,604. 74
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PCN: 20809- BI D ESTI MATE RUN 07/ 06/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO. 0004 09: 39: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 1-17-NQ

1185 206- 00065 Structure Backfill (FlowFill) 39. 000 0. 000
cY 10. 000 1, 455. 30
145. 53000 10. 000 1, 455. 30
1190 210- 04020 *Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2,813. 14000 0. 000 0. 00
1195 515-00120  *Waterproofing (Menbrane) 1, 564. 000 0. 000
SY 566. 000 10, 838. 90
19. 15000 566. 000 10, 838. 90
1200 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 148. 000 0. 000
LF 0. 000 0. 00
154. 09000 0. 000 0. 00
1205 518-03000 Sawi ng and Seal i ng Bridge Joint 148. 000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
1210 601-06100 Concrete (Patching) 23. 000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
1215 601-40401  *Structural Concrete Stain 795. 000 0. 000
SF 0. 000 0. 00
1. 44000 0. 000 0. 00
1220 602-00020 *Reinforcing Steel (Epoxy Coated) 2, 300. 000 0. 000
LB 450. 000 432.00
0. 96000 450. 000 432.00
1225 606- 10705 *Bridge Rail Type 7 (Special) 66. 000 66. 000
LF 0. 000 0. 00
124. 68000 66. 000 8, 228. 88
1230 606-11032 *Bridge Rail Type 10M ( Speci al) 66. 000 0. 000
LF 0. 000 0. 00

73.24000 0. 000 0.00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 20809- BI D ESTI MATE RUN 07/ 06/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO. 0004 09: 39: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 1-17-NQ

1235 625-00100 *Gound Penetrating Radar Survey 4,379. 000 1, 400. 000
SF 0. 000 0.00
0. 45000 1, 400. 000 630. 00

CAT 0307 CURRENT AMI $  128,026.36$ 12,726.20 % 32,419. 94
CAT NO0308 1-17-NR

1240 202-00217 *Renove Concrete Pavenent (Planing) (Special) 406. 000 139. 000
SY 0. 000 0. 00
9. 95000 139. 000 1, 383.05
1245 202-00426 Renoval of Bridge Railing (Special) 130. 000 65. 580
LF 0. 000 0. 00
64. 75000 65. 580 4,246. 31
1250 202-00453  Renoval of Portions of Present Structure (Class 2) 23.000 0. 000
SY 0. 000 0. 00
153. 85000 0. 000 0. 00
1255 202-00504 Renoval of Expansion Device 148. 000 50. 000
LF 0. 000 0. 00
122. 31000 50. 000 6, 115. 50
1260 206-00065 Structure Backfill (FlowFill) 39. 000 0. 000
cY 0. 000 0. 00
145. 53000 0. 000 0. 00
1265 210-04020 *Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2,813. 14000 0. 000 0. 00
1270 515-00120 *Waterproofing (Menbrane) 1, 564. 000 0. 000
SY 0. 000 0. 00
19. 15000 0. 000 0. 00
1275 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 148. 000 0. 000
LF 0. 000 0. 00
154. 09000 0. 000 0. 00
1280 518-03000 Sawi ng and Seal i ng Bridge Joint 148. 000 0. 000
LF 0. 000 0. 00

22.01000 0. 000 0.00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 20809- BI D ESTI MATE RUN 07/ 06/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO. 0004 09: 39: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0308 1-17-NR

1285 601-06100 Concrete (Patching) 23.000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
1290 601-40401 *Structural Concrete Stain 791. 000 0. 000
SF 0. 000 0. 00
1. 44000 0. 000 0. 00
1295 602-00020 *Reinforcing Steel (Epoxy Coated) 2, 300. 000 0. 000
LB 0. 000 0. 00
0. 96000 0. 000 0. 00
1300 606-10705 *Bridge Rail Type 7 (Special) 67. 000 67.000
LF 0. 000 0. 00
124. 68000 67.000 8, 353. 56
1305 606-11032 *Bridge Rail Type 10M ( Speci al) 65. 000 0. 000
LF 0. 000 0. 00
73. 24000 0. 000 0. 00
1310 613-00200 *2 Inch Electrical Conduit 130. 000 65. 000
LF 0. 000 0. 00
11. 59000 65. 000 753. 35
1315 625-00100 *Gound Penetrating Radar Survey 4, 379. 000 1, 316. 000
SF 0. 000 0. 00
0. 45000 1, 316. 000 592. 20
CAT 0308 CURRENT AMT $ 128,658.29 % 0.00% 21, 443. 97

CAT NO0309 1-17-NG

1320 202-00217 *Renove Concrete Pavenent (Planing) (Special) 441. 000 0. 000
SY 0. 000 0. 00
9. 95000 0. 000 0. 00
1325 202-00426 Renoval of Bridge Railing (Special) 166. 000 0. 000
LF 0. 000 0.00
64. 75000 0. 000 0. 00
1330 202-00453 Renoval of Portions of Present Structure (Class 2) 21.000 0. 000
SY 0. 000 0. 00

153. 85000 0. 000 0.00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PCN: 20809- BI D ESTI MATE RUN 07/ 06/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO. 0004 09: 39: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0309 1-17-NG

1335 202-00504 Renoval of Expansion Device 147. 000 0. 000
LF 0. 000 0. 00
122. 31000 0. 000 0. 00
1340 206-00065 Structure Backfill (FlowFill) 21. 000 0. 000
cY 0. 000 0. 00
145. 53000 0. 000 0. 00
1345 210- 04020 *Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2,813. 14000 0. 000 0. 00
1350 515-00120  *Waterproofing (Menbrane) 2,194. 000 0. 000
SY 0. 000 0. 00
19. 15000 0. 000 0. 00
1355 518-01004 Bri dge Expansion Device (0-4 Inch) 147. 000 0. 000
LF 0. 000 0.00
182. 70000 0. 000 0. 00
1355 MATERI AL ALLOMNCE Expansi on Devi ce 0. 000
LF 147. 000 4,679.01
31. 83000 147.000 4,679.01
1360 518-03000 Sawi ng and Seal ing Bridge Joint 147. 000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
1365 601-06100 Concrete (Patching) 23. 000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
1370 601-40401  *Structural Concrete Stain 1, 322. 000 0. 000
SF 0. 000 0.00
1. 44000 0. 000 0. 00
1375 602-00020 *Reinforcing Steel (Epoxy Coated) 2,294. 000 0. 000
LB 0. 000 0. 00
0. 96000 0. 000 0. 00
1380 606-10705 *Bridge Rail Type 7 (Special) 166. 000 0. 000
LF 0. 000 0. 00

124. 68000 0. 000 0. 00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PCN: 20809- BI D ESTI MATE RUN 07/ 06/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO. 0004 09: 39: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0309 1-17-NG

1385 613-00200 *2 Inch Electrical Conduit 194. 000 0. 000
LF 0. 000 0. 00
11. 59000 0. 000 0. 00
1390 625-00100 *Gound Penetrating Radar Survey 2, 436. 000 0. 000
SF 0. 000 0. 00
0. 45000 0. 000 0. 00
CAT 0309 CURRENT AMT $ 152,591.07 $ 4,679.01% 4,679.01

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1395 620-00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
32, 749. 82000 1. 000 32,749. 82
1400 620-00012 Field Laboratory (Cl ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
46, 528. 84000 0. 000 0. 00
1402 900-00006  Added Item (Dollar)/ Field Lab Overhead Conpensation 13, 200. 000 13, 200. 000
for Deleted Item
DOL 0. 000 0. 00
1. 00000 13, 200. 000 13, 200. 00
1405 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2, 310. 40000 2.000 4,620. 80
CAT 0400 CURRENT AMT $ 50, 570.62 $ 0.00% 50, 570. 62

PROJECT TOTAL CURRENT AMI $ 8,864,351.71% 1,154,043.67$ 2,418, 704.08



